


Major Projects Community Update


Projects Completed/Underway in the 2nd Quarter



Projects Completed/Underway in the 2nd Quarter



Castlereagh St Kerb & Gutter



Remembrance Dwy Blackspot



Skarrats Lane Sealing

Shire Library Renovation - Council's contractor commenced renovation of the Library building in October and the project is progressing well. The internal strip-out is complete and services are being installed.

Menangle Rd, Menangle - In September Council commenced reconstruction of 600m of road pavement heading south from the recently completed works. The road was sealed in October.

East St Couridjah - Roadworks started in September and sealing was carried out in early October.

Bargo Streetscape - Drainage works commenced in October followed by kerb and gutter and footpath construction in Noongah St. The project will recommence in Railside Ave in mid January and will include footpath and driveway works, planter boxes, street furniture and landscaping.

Skarrats Lane Lakesland - Sealing of the unsealed road commenced in October and was completed in November.

Remembrance Dwy, south of Bargo River Bridge - RMS funded road reconstruction including heavy patching and installation of a non-skid surface for 450m was carried out during November.

Montpelier Dr, The Oaks - Installation of a non-skid surface to a 100m section of Montpelier Dr was funded by the RMS Black Spot program.

Castlereagh St, Tahmoor - Construction of new kerb and gutter commenced in November and was finished four weeks later with some minor weather delays. A road closure remained in place during construction.

Lisa Rd, Wilton - Heavy patching works were carried out in December ahead of planned road reconstruction which is scheduled for early 2016.



East St Sealing



Old Oaks Rd Sealing



Spring Creek Rd Drainage

Projects Completed	Completed
ROADS	
Oaks St, Thirlmere Pedestrian Crossing - Upgrade	July
Camden Rd, Douglas Park - Road reconstruction	August
Tahmoor Accessible Parking Spot - Modification including signage and ramp	August
Broughton Pass Signage Project - New load limit signage	September
East St Couridjah - Sealing of unsealed road	October
Menangle Rd, Menangle - Road reconstruction	October
Skarrats Lane, Lakesland - Sealing of unsealed road	November
Remembrance Dwy south of Bargo River Bridge - RMS funded road reconstruction	November
Montpelier Dr (near the dairy) - RMS funded road reconstruction	November
Castlereagh St, Tahmoor - Kerb & gutter construction	November
Old Oaks Rd, The Oaks - Sealing of unsealed road	December
FACILITIES	
Picton School of Arts - New roof sheeting	July
Colden St Temporary Library Renovation - Temporary Library now operating	August
Projects Underway	Progress
ROADS	
Bargo Streetscape - Drainage, K&G Noongah St (complete), works recommencing mid Jan	Commenced October
Spring Creek Road, Mt Hunter - Heavy patching, drainage and road reconstruction	Commenced December
Lisa Rd, Wilton - Heavy patching (complete) and road reconstruction	Commenced December
FACILITIES	
Shire Library Renovation - Internal strip-out complete, services being installed	Commenced September
Bargo RFS Station - DA lodged, contamination & geotechnical testing completed	Commenced July



Montpelier Dr Blackspot



Projects Scheduled	Scheduled for...
ROADS	
Silverdale Rd, Big Hill Rd to Garlicks Range Rd - Road Reconstruction	3rd Quarter
Bollard PI, Picton (Bridge St to Culdesac)	3rd Quarter
Garbutt Place, Oakdale - Heavy patching / road resurfacing with asphaltic concrete	3rd Quarter
Regreme Rd - Roundabout Construction	3rd Quarter
Wilton Rd/Broughton Pass - RMS Funded Road Reconstruction	4th Quarter
Margaret St/Argyle St Signals	4th Quarter
Bridge St, Picton (Argyle St to West of Rail Bridge) - Road Reconstruction	4th Quarter
Estonian Rd/Oaks Rd - RMS Funded Road Reconstruction	4th Quarter
Remembrance Dwy, Myrtle Creek - Footpath	4th Quarter
Fairleys Rd, Picton - Road Reconstruction	4th Quarter
Rapleys Loop Rd - Sealing of Unsealed Rd	4th Quarter
Caloola Rd, Bargo - Sealing of Unsealed Rd	4th Quarter
Remembrance Dwy, Cawdor	4th Quarter
Moorland Rd, Tahmoor - Kerb & Gutter	4th Quarter
Remembrance Dwy Razorback - Rockfall Site	To be Confirmed
Kennedy St Appin Cycleway	To be Confirmed
Argyle St, Prince St To Connellan - Road Widening	To be Confirmed
Almond St/Picton Rd intersection - Design (With Infrastructure Planning)	To be Confirmed
Quarry Rd, The Oaks - Replace Bridge with Piped Culvert	To be Confirmed
FACILITIES	
Bargo Sportsfield Maintenance Shed Upgrade	Design 3rd Quarter
Wilton Sportsground - Design & construction commencement	Design 3rd Quarter
Picton Sportsground - Bridge and linkages commencement	Design 3rd Quarter
Antill Golf Club - Fire Safety	4th Quarter
Bargo Playing Field - Drainage	4th Quarter
Appin Playing Field - Drainage	4th Quarter